

Package No	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million TK	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract to	Time for Completion of
1								9	10	11	12	13	14	15	16	17	18
Go 5	Other Stationary (3255105)		As per need	DP	CAFO	GOB	0.4	Planned dates Planned dates Planned dates Actual dates									
Go 6	Uniform (3256106)		01 employee	DP	CAFO	GOB	0.011	Planned dates Planned dates Actual dates Planned dates Planned dates Planned dates Actual dates									
Go 7	Furniture Repair (3258102)		As per need	DP	CAFO	GOB	0.18	Planned dates Planned dates Planned dates Actual dates									
Go 8	Office Equipment Repair (3258104)		As per need	DP	CAFO	GOB	0.2	Planned dates Planned dates Planned dates									
Go 9	Computer & Accessories (4112202)		As per need	DP/R/FQ	CAFO	GOB	0.2	Planned days Planned days Planned days For all Quarters									
								1 st Quarter		1 st Sept.	22 nd Sept.	24 th Sept.	30 th Sept.	1 st Oct.	2 nd Oct.	22 days	
								2 nd Quarter		3 rd Nov.	21 th Nov.	24 th Nov.	30 th Dec.	1 st Dec.	1 st Oct.	22 days	
								3 rd Quarter		2 nd Feb.	23 rd Feb.	25 th Feb.	3 rd March	4 th March	22 days		
								4 th Quarter		4 th May	25 th May	27 th May	2 nd June	3 rd June	22 days		

